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Global Hawk Dormitory (96 RM) and Working Dog Kennel
Beale Air Force Base, California
SPECIFICATION NO. 1319/1320

JOB DESCRIPTION: The Global Hawk Dormitory (96 RM) project is a Design/Build procurement to design and construct a 3-story dormitory (96
RM) with reinforced concrete foundation and floor slabs, masonry walls, standing seam metal roof, utilities, fire detection/protection, site
improvements, landscaping, access road, sidewalks, special foundations, communication support and demolition of old kennel. Project
includes construction of a new kennel, which is 100% designed. Force protection standards are included.

This is a design/build project; the offeror chosen will complete the design and construct the facility. The acquisition method is negotiated
procurement. A technical and cost proposal will be required. Evaluation by the Government will result in selection of a firm that represents
the best advantage to the Government.
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ANY CONTRACT AWARDED UNDER THIS SOLICITATION WILL BE MADE PURSUANT TO PUBLIC LAW 100-656, SMALL BUSINESS
COMPETITIVENESS DEMONSTRATION PROGRAM.
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shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, |:| is notrequired.
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 90 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.
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SECTION 00110

PROPOSAL SUBMISSION REQUIREMENTSAND INSTRUCTIONS

1. REQUIREMENT FOR SEPARATE PRICE AND TECHNICAL PROPOSALS

a. Each Offeror must submit both a Price Proposal and a Technical Proposal. The Price Proposal and the Technical
Proposal must be submitted as separate, physically distinct volumes. Both the Price Proposal and the Technical
Proposal must be received by the closing date and time set for receipt of proposals.

b. No dollar amounts from the Price Proposal are to beincluded in the Technical Proposal, except as expressly
required under Factor 5, Socio-Economic Considerations.

c. All information intended by the Offeror to be evaluated as part of the Technical Proposal must be
submitted as part of the Technical Proposal. Do not merely cross-reference similar material from the
Price Proposal.

2. ORAL PRESENTATIONS

The Government reserves the right to require oral presentations for this solicitation as part of discussions,
if the Government is unable to make award based on the initial offers. If the Government enters into
discussions, and if oral presentations will be required as part of those discussions, the details and
instructions pertaining to the oral presentations will be provided to all Offerors determined to be in the
competitive range after discussions are opened. Presentations that occur during the discussion process
following the establishment of the competitive range will be controlled by the negotiation rules in FAR
Part 15.

3. GENERAL INSTRUCTIONS

a. Submit only typed/printed hard-copy paper documents unless specifically authorized elsewhere in this section.
All submissions must be clearly legible.

b. Useonly 8 ¥2by 11 inch paper, unless another size is specifically authorized elsewhere in this section for a
particular submission. Do not use 844~x«11~ 11" x17" sheets (e.g., fold-outs) unless specifically authorized in this
section for a particular submission. Do not use afont size smaller than 10, an unusual font style such as script, or
condensed print for any narrative submission. Smaller font sizes may be used for non-narrative submissions (e.g.,
charts, graphs, etc.) aslong asthetext is clearly legible. All page margins must be at least 1 inch wide. Do not
justify the right margin.

¢. The preferred method for assembling your proposalsis to use three-ring binders. However, the use of presshoard
or other report covers with compression or other type fasteners is acceptable as long as you do not use spring clamps
or exceed the recommended capacity of the fastener. Also, do not use plastic multi-hole/spiral binding systems, heat
binding systems, or other systems which do not facilitate the ready insertion of additional pages.

d. “Confidential” projects cannot be submitted to demonstrate capability unless all of the information required for
evaluation as specified herein can nonethel ess be provided to the Government as part of the Offeror’s technical
proposal. Offerorsthat include in their proposals information that they do not want disclosed to the public for any
purpose, or used by the Government except for evaluation purposes, must be clearly marked in accordance with the
instructions at FAR 52.215-1, “Instructions to Offeror—Competitive Acquisition”, paragraph (3), “ Restriction on
disclosure and use of data’.

e. Inthe case of an Offeror that is part of alarge, multi-segmented business concern, provide information directly
pertaining to the specific segment of the business concern (i.e., the division, group, unit, etc.) that will perform work
Encl. 1 to Amend. 0003
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52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract
within 10 calendar days after the date the Contractor receives the notice to
proceed, (b) prosecute the work diligently, and (c) complete the entire work

ready for use not later than €66 480 days “econstructrnew Working bBogKennel

work phases and durations. The time stated for completion shall include final
cleanup of the premises.
(End of clause)

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in

the contract, the Contractor shall pay liquidated damages to the Government in
the amount of $ 1,070.00  for each calendar day of delay until the work is

completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated
damages will continue to accrue until the work is completed. These liquidated
damages are in addition to excess costs of repurchase under the Termination
clause.

(End of clause)
52.211-15 DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEP 1990)

This is a rated order certified for national defense use, and the Contractor
shall follow all the requirements of the Defense Priorities and Allocations
System regulation (15 CFR 700) .

(End of clause)

52.215-2 AUDIT AND RECORDS--NEGOTIATION (JUN 1999)

(a) As used in this clause, "records" includes books, documents, accounting
procedures and practices, and other data, regardless of type and regardless
of whether such items are in written form, in the form of computer data, or
in any other form.

(b) Examination of costs. If this is a cost-reimbursement, incentive, time-
and-materials, labor-hour, or price redeterminable contract, or any
combination of these, the Contractor shall maintain and the Contracting
Officer, or an authorized representative of the Contracting Officer, shall
have the right to examine and audit all records and other evidence sufficient
to reflect properly all costs claimed to have been incurred or anticipated to
be incurred directly or indirectly in performance of this contract. This
right of examination shall include inspection at all reasonable times of the
Contractor's plants, or parts of them, engaged in performing the contract.

(c) Cost or pricing data. If the Contractor has been required to submit cost
or pricing data in connection with any pricing action relating to this
contract, the Contracting Officer, or an authorized representative of the
Contracting Officer, in order to evaluate the accuracy, completeness, and
currency of the cost or pricing data, shall have the right to examine and
audit all of the Contractor's records, including computations and
projections, related to--

(1) The proposal for the contract, subcontract, or modification;

Encl. 1 to Amend. 0003
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liable for the repair of any defects of material furnished by the
Government nor for the repair of any damage that results from any
defect in Government-furnished material or design.

(j) This warranty shall not 1limit the Government's rights under the
Inspection and Acceptance clause of this contract with respect to
latent defects, gross mistakes, or fraud.

(End of Clause)

CONSTRUCTOR’S ROLE DURING DESIGN - JUN 1998

The Contractor’s construction management key personnel shall be actively
involved during the design process to effectively integrate the design

and construction requirements of this contract. In addition to the
typical required construction activities, the constructor’s involvement
includes, but is not limited to actions such as: integrating the design

schedule into the Master Schedule to maximize the effectiveness of fast-
tracking design and construction (within the 1limits allowed in the
contract), ensuring constructability and economy of the design,
integrating the shop drawing and installation drawing process into the
design, executing the material and equipment acquisition programs to
meet critical schedules, effectively interfacing the construction QC
program with the design QC program, and maintaining and providing the
design team with accurate, up-to-date redline and as-built
documentation. The Contractor shall require and manage the active
involvement of key trade subcontractors in the above activities.
(End of Clause)

RECOMMENDED INSURANCE COVERAGE - MAR 2002

The Design-Build Contractor’s attention is invited to the contract

Encl. 1 to Amend. 0003
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(d.) Unless the Government initiates a change to the contract requirements,
or the Government determines that the Government furnished design criteria
are incorrect and must be revised, any Contractor initiated proposed change
to the contract requirements, which results 1in additional cost, shall
strictly be at the Contractor's expense.

(e.) The Contractor shall track all approved revisions to the reviewed and
accepted design and shall incorporate them into the as-built design
documentation, in accordance with agreed procedures. The Designer of Record

shall document its professional concurrence on the as-builts for any
revisions in the stamped and sealed drawings and specifications.

(End of Clause)
SPK 36-4010 SEQUENCE OF DESIGN-CONSTRUCTION (FAST TRACK) (HND UNDATED)

(a) After receipt of the Contract Notice to Proceed (NTP) the Contractor
shall initiate design, comply with all design submission requirements as
covered under Division 01 General Requirements, and obtain Government review
of each submission. The contractor may begin construction on portions of the
work for which the Government has reviewed the final design submission and

has determined satisfactory for purposes of beginning construction. The ACO
or COR will notify the Contractor when the design is <cleared for
construction. The Government will not grant any time extension for any

design resubmittal required when, in the opinion of the ACO or COR, the
initial submission failed to meet the minimum quality requirements as set
forth in the Contract.

(b) If the Government allows the Contractor to proceed with limited
construction based on pending minor revisions to the reviewed Final Design
submission, no payment will be made for any in-place construction related to
the pending revisions until they are completed, resubmitted and are
satisfactory to the Government.

(c) No payment will be made for any in-place construction until all
required submitttals have been made, reviewed and are satisfactory to the
Government.

(End of Clause)

SPK 36-4018 SUBMITTAL OF WORK TO BE PERFORMED BY THE CONTRACTOR (HND
UNDATED)

The Contractor shall furnish the Contracting Officer within 10 days after the
award the items of work he will perform with his own forces and the
estimated cost of those items. The percentage of work that must be performed
by the Contractor is stated in Contract Clause 52.236-1, “PERFORMANCE OF WORK
BY THE CONTRACTOR”

(End of Clause)

Encl. 1 to Amend. 0003
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2. SUMMARY DESCRIPTIONS

The Global Hawk Dormitory is a single 3,259 square meter (35,076 square foot), three story building
designed as an integrated structure that supports the major Air Force objective of providing
unaccompanied enlisted personnel with housing conducive to their proper rest, relaxation, and personal
well-being. Room unit modules will conform to the new quad concept initiated in the latest Air Force
Enlisted Dormitory Design Guide and will provide private sleeping and bathroom accommodations for
each resident with a shared central social space, kitchen, and laundry. The facility will house 96
occupants. Interior construction will be gypsum board dry wall, CMU walls, and gypsum board and
acoustical ceilings. Room unit modules will be accessed by an exterior balcony and stairs. The facility
will have load bearing, split face CMU walls, precast concrete plank with concrete topping floors and
decorative stucco panels with standing seam metal roofs to emulate neighboring structures.

21 Proposed Siting Summary and Project Phasing. The new Global Hawk Dormitory is sited near
the existing Military Working Dog Kennel and existing dormitory 24114. Due to the scope of this project,
the Military Working Dog Kennel shall be relocated as indicated on separate drawings in this contract.
The new Kennel has been completely designed to allow its immediate construction while design work on
the Global Hawk Dormitory progresses. On completion of the new Kennel, following beneficial occupancy
of the Military Working Dog unit, the existing Kennel building and training yards shall be demolished, and
the site cleared in preparation for the construction of the new Global Hawk Dormitory. The project will
include site grading and utility extensions as described hereinafter. A parking lot with entry/exit is
designed for a minimum of 125 P.O.V.

2.1.1 Total Project Duration is 480 Calendar Days, see Work Phase Summary, Section 01120 for

2.2 Building Construction Summary: This project will conform to ACC Architectural and Interior
Design Standards and Force Protection Standards, and will be new construction featuring a three story
design with split face CMU walls, rowlock course accent bands, and standing seam metal roofs. The
building is organized into functional areas in an “L” shape to develop an exterior courtyard. At the apex of
the “L”, a common area will be provided on the first floor, with stacked supporting service rooms on the
other two floors, including: manager’s office, supply and bulk storage, elevator, common kitchen, vending
and multipurpose space, and utility support systems.

2.3 Proposed Plan Relationship Summary: By virtue of its proposed location, and the functions
housed within, circulation around and inside the building plays a key role in the development of its design
and the overall appearance. A main balcony/corridor spine allows for easy access to the individual room
unit modules arranged along the legs of the “L”. Public, handicap accessible restrooms are centrally
located in the ground floor Common Area. A full function kitchen is provided in the Common Area to
support group activities and features full size cooktop stove and oven, dishwasher, and sink with garbage
disposal. Exterior areas are developed in a courtyard created by the mass of this new building and the
existing dormitories on site for extended indoor/outdoor morale building activities. All functions of the
dormitory are located at the minimum required setbacks from adjacent parking lots for force protection.

01010-4 Encl. 1 to Amend. 0003
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3. DESCRIPTION OF OPERATIONS

The Global Hawk Dormitory will provide 96 unaccompanied enlisted personnel at Beale Air Force Base
with 24 hour support of living/sleeping functions. Individual living/sleeping rooms and private bathrooms
will accommodate varied work schedules while maintaining adequate privacy for all occupants. The
structure shall function as a retreat from work and foster a higher quality of life aspect not previously
achieved in earlier military housing concepts. The quad unit design will promote relationships among the
occupants to the extent desired while providing privacy when interaction is not required. The kitchen will
provide basic cooking and cleaning functions including a 4 burner cooktop and microwave, full size
refrigerator/freezer and sink with garbage disposal. Dining will be accommodated by a curvilinear bar.
Living/sleeping rooms will feature walk-in closets with adjustable shelves. An entry located laundry will
provide full size washer and dryer for individual convenience. Finishes will be durable and easily
maintained.

3.1 Military Working Dog Kennel: As a result of the construction of the new Global Hawk
Dormitory, the existing Military Working Dog Kennel will be demolished and relocated near the base
medical clinic. While the dormitory will be contracted as a Design-Build Request For Proposals (RFP),
phasing of the project requires that a full design be provided for the Kennel by the US Army Corps of
Engineers and is incorporated as a part of this document, so that construction of the new kennel can
begin on contract award while the Dormitory is under design by the Contractor. Prior to occupancy of
the new kennel, to facilitate fast track design build, the Contractor shall relocate the existing
kennel training/exercise yard to a temporary site south of the existing kennel to allow for
construction of the new dormitory’s footings. Following beneficial occupancy of the new kennel, the
existing kennel building will be demolished and construction started on the new Global Hawk Dormitory.
The Kennel facility will include an office portion with support functions including offices, exam room, drug,
tack and food storage rooms, kitchen, toilet with shower, bulk storage lockers, multipurpose space and
utility rooms to support a 10 cage, indoor/outdoor kennel.

01010-5 Encl. 1 to Amend. 0003
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11. FIRE ALARM SYSTEM

11.1  References. (All NFPA references used shall be latest available edition)

1. MIL- HDBK-1008C (Military Handbook) - Fire Protection for Facilities, Engineering, Design
and Construction (June 1997)

2. NFPA 72 - National Fire Alarm Code

3. NFPA 101 - Life Safety Code

11.2  Fire Alarm System.

11.2.1 Fire Alarm Panel. The fire panel shall be a microprocessor controlled, intelligent, addressable
panel that is UL listed. Fire alarm initiating and indicating equipment shall be provided for this building.
Initiating device circuits shall be capable of class D, signaling line circuits shall be capable of style 6 and
notification appliance circuits shall be capable of style Z per NFPA 72. All initiating devices shall report to
the facility’s fire alarm control panel located in the electrical room. A smoke detector shall be placed
above fire alarm control panel. A remote annunciator shall be located at the dorm manager’s office. The
fire alarm report printer shall be located next to the fire alarm panel in the electrical room. The control
panel shall communicate with the base fire department’s central receiving system via a Monaco radio
transmitter. The existing central monitoring system is a Monaco D-21. The fire alarm transmitter system
shall be compatible with Beale Air Force Base standard fire alarm system.

11.2.1.1 Manual Pull Stations. Manual pull stations shall be provided at each exit and where required
by NFPA 101.

11.2.1.2  Tamper Switches. Tamper switches shall be provided for the Post Indicator Valve (PIV) and
for each OS&Y control valve located throughout the facility. Separate initiating zones shall be provided
for the following switches: PIV valve; OS&Y valves in riser room, each area’s flow zone switch; elevator
control valves.

11.21.3 Flow Indicator Switches. Flow indication switches, located throughout the facility shall be
wired to the control panel.

11.2.1.5 Smoke Detectors. Smoke detection shall be provided in accordance with NFPA 72 and
NFPA 101.

11.2.1.5.1 Duct Smoke Detectors. Smoke detection shall be provided for the main return duct from
each air handler providing more than 2,000 cubic feet per min (56 cubic meters/min.). Smoke detection
shall be provided for the main return and supply duct to each air handler providing more than 15,000
cubic feet per minute (424 cubic meters/min).

11.2.1.5.2 Smoke Damper Detectors. Smoke detection shall be provided for smoke dampers to close
the related damper upon detector activation.

11.2.1.5.3 Sleeping Area Smoke Detectors. Provide stand-alone smoke detectors in all sleeping
areas with supervision of tampering by fire alarm control panel. Tampering of smoke detectors shall
generate a trouble signal at the fire alarm control panel that will be shown on the remote annunciator at
dorm managers office.

11.2.1.5.4 Range Hood Fire Suppression. The range hood fire suppression system shall be interfaced
w/ the fire alarm system such that upon activation of the hood fire suppression system the building fire
alarm system will sound an alarm.

11.2.1.6  Notification Devices. Combination alarm horn/strobe units or strobe devices shall be located
throughout the facility, in accordance with NFPA 72. All sleeping rooms shall have a combination
alarm horn/strobe unit provided in each room. A weather-proof alarm bell shall be located on the wall
outside of the sprinkler riser room. The fire alarm system shall be designed such that the building
mass notification system shall override the audible portion of the fire alarm system.
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11.2.2 Contractor Submittals. The contractor shall provide a complete shop drawings to include but
not limited to the system’s riser diagram, battery calculations, device layout and point wiring. The shop
drawings shall be stamped by a Registered Fire Protection Engineer.

12. BUILDING SECURITY SYSTEM

121 Access Control System: The building shall be provided with an access control system
consisting of card-readers, key-cards, key-card encoder, exit devices, magnetic door locks and software
to be installed on a government furnished government installed computer.

12.1.1 Requirements: At all room modules and at all exterior doors to the facility, a swipe card reader
shall be provided. Provide all electric locking hardware with the system. Provide 48 hour battery-backup
power for the system.

12.2  Access Control Devices.

12.2.1 Provide the following items from SecurityBase.com (phone 1-800-616-0213) for the access
control system:

Qty: Item Part: Item Description:

124 8525021D-2 626 Cylindrical Lock/llco core KA
500 HIC-F0850-BLAN Non-encoded Key Cards

1 502839-2NA Key Card Encoders

1 064-508674 Programming Module for Locks

1 135-509232-FCD Software for windows

2 C85D121BN Card Reader abd Controller (CRC)
2 62 12/24 \VDC Securitron Mag Lock (1200 Ibs)

2 XMS Securitron PIR Detector

2 EEB3N Securitron Exit Delay Button

1 DM62 Securitron Duel Mag Lock (1200 Ibs)

12.3 Closed Circuit Television: Provide conduit and RG-6 75 ohm coax cable homeruns from Dorm
Manager Office to multi-purpose room and all main entries for government furnished government installed
closed circuit TV system. Provide 120 volt power outlets at CCTV camera and central control unit
locations.

12.4 Mass Notification System: The new dorm shall be equipped with a building mass notification
in accordance w/ UFC 4-021-01 and UFC 4-010-01. The mass notification system shall include
control panel, speakers, strobes, message boards and building transceiver for interface with
base-wide mass notification system and antenna for accepting signal from base wide system.

12.4.1 Audible Notification Devices: The audible notification devices shall be the speakers used
for the PA system. The building mass notification system shall override any message being sent
on public address system.

12.4.2 Visual Notification Devices: The visual notification devices shall consist of strobes and
lighted textual devices. Strobes shall be unmarked and separate from the fire alarm system.
Lighted textual devices shall have capability to display textual message.

12.4.3 Autonomous Control Panel: Provide control panel for new dorm in accordance with UFC 4-
021-01.

12.4.4 Transceiver: Provide transceiver and antenna for interface with base-wide mass notification
system. Transceiver must be compatible with base-wide mass notification system.
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SECTION 01012

DESIGN AFTER AWARD
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SECTION 01012

DESIGN AFTER AWARD

1. SUBMISSION OF CONSTRUCTION DRAWINGS, SPECIFICATIONS AND DESIGN ANALYSES:
The contractor shall follow the design submission requirements as listed below. In addition, the contractor
shall comply with other design submission requirements as listed and required in other areas of the RFP.

1.1 SUBMITTAL CERTIFICATIONS:

1.1.1. The Contractor shall certify in each design submittal (by cover letter on the respective submittal) that all
items submitted in the documents (after construction award) comply with the contract. This certification shall
be included on each sheet of the working drawings.

1.1.2. Every design submittal shall be accompanied with a letter from each sub-contractor/supplier having
direct construction/materials/equipment defined within the submittal. The purpose of the letter is to bring
together and coordinate the designers and the sub-contractors slated to accomplish the work and the suppliers
of the material and equipment. Each sub-contractor and supplier shall briefly state their involvement in the
preparation of the submittal, their proposed activity during the design-build contract associated with the
contents of the submittal, and state the design is appropriate for their related field and appropriate for their
capabilities/expertise. Each letter shall be on the sub-contractor’s/supplier’s letter head and signed by a
principal of the firm.

1.2. The criteria specified in this Contract are binding contract criteria and in case of any conflict, after
award, between the Contract and Contractor's submittals, the Contract will govern unless there is a written and
signed agreement between the Contracting Officer and the Contractor waiving a specific requirement.

1.3. Deviations from the Contract technical requirements (shall be identified in the cover letter on the
respective submittal) may be considered by the Government, and where appropriate, may be specifically
approved by the Contracting Officer. Deviations from the Contract technical requirements shall not be
assumed or considered approved unless specifically approved by the Contracting Officer in writing. Such
deviations, when not specifically approved by the Contracting Officer or when subsequently found at any time
during the contract, shall be corrected by the Contractor at no additional time or cost to the Government. Itis
the Contractor’s responsibility to clearly note features/aspects in his design or construction that are deviations
to the contract requirements. The Contractor shall not assume silence on these issues by the Government to
be a sign of acceptance.

1.4. The Government has supplied minimal but sufficient topographic and geotechnical information to
understand the basic site conditions. Additional topographic, final geotechnical and HAZMAT Evaluation
information maybe required and is the responsibility of the Contractor and considered engineering services
after contract award. These services shall be procured and paid for by the successful proposer; this
information shall be the basis for design of the topographic features and controls for the project.

1.5. The Contractor shall verify field conditions that are significant, by field inspection, field exploration, and
researching and obtaining all necessary as-built drawings and reproducing them for his/her own use, while
discussing status with knowledgeable personnel. The information shall be reflected in the documents.

1.6. The Contractor shall coordinate meeting(s) with the Contracting Officer to further discuss the
requirements herein. The meeting(s) shall be attended by the Air Combat Command, Base Civil Engineer
Staff/Representative, and with the facility End-User. The Contractor has the responsibility to establish the
design of the project in accordance with the contract. The meeting(s) is intended to allow the Contractor an
opportunity to discuss, clarify, and obtain an understanding, in a face-to-face setting, on issues, opportunities,
or mission restraints still in question. The spirit of this meeting is not intended to adjust the contract in any
manner but rather to allow the Contractor/Customer relationship to begin and grow. This meeting can be
associated with a partnering session or can be a stand-alone meeting but needs to occur early in the design
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phase of the contract.
1.7. Not Used.

1.8. The drawing file numbers for this project are 131-25-1333 and 131-25-1334. The specification
numbers are 1319 and 1320. The drawing file number for the topographic survey drawings is 131 -13-1345
and 131-13-1340 (to be located in the lower-right corner in the border; the -XXXX number shall continue to
reside in the title block for the sheet). All drawings and all submittal documentation shall be digitized. Provide
all digitized drawing deliverables in AutoDesk AutoCAD Release 2000i format and provide all other
deliverables in MS WORD format. Media for deliverables shall be high-density floppy disk or Compact Disc.
Floppy disks and/or compact discs shall be furnished in addition to hard copy drawings. Hard copy drawings
shall be submitted in 22"X34" format (ANSI “D”) or 11”X17” format (ANSI “B”) per attached submittal
distribution matrix and all shall have a drawing index. All drawings, whether “D” or “B” format, shall be clear
and easily readable.

1.8.1 Hardcopy deliverables: Any necessary hardcopies of drawings shall be submitted in 22"X34" format
(ANSI “D”) or 11”X17” format (ANSI “B”) and provided with an index of the enclosed drawings per the attached
Submittal Distribution Tables. All drawings whether ANSI “B” or ANSI “D” shall be clear and readable.

1.8.2 Electronic deliverables: The A-E shall be responsible for design and drawings using computer-aided
design and drafting (CADD) and delivering the vector drawings in AutoDesk AutoCAD CADD software, release
2000. The Government will only accept the final product for full operation, without conversion or reformatting,
in the AutoDesk AutoCAD release 2000i format and on the target platform specified herein. The target
platform is a Pentium 4, 1.6 GHz, 256 MB Ram, and 30 GB Hard Drive with Windows 2000 operating system.

1.8.2.1 Provide copies of the corrected final submittal electronic digital deliverables on CD-ROM to the
Sacramento District per the attached Submittal Distribution Tables- upon direction from the Sacramento
District Project Manager.

The copies of electronic digital deliverables on CD-ROM are as follows:

CD-ROM#1: Adobe Acrobat Portable Data Format (PDF) files of technical specifications and Computer-aided
Acquisition and Logistic Support (CALS) CCITT Group 4 raster format files of AutoCAD drawings.

CD-ROM #2: SPECSINTACT files of technical specifications and indexed DWG files and all referenced files
of AutoCAD drawings.

The latest edition of the Tri-Services A/E/C CADD Standards Manual in AIA format shall be used for
specific guidance on CAD standards.

A documentation handbook shall be submitted with the electronic digital deliverables. This handbook should
contain the specifics of the database, it's naming conventions, layering scheme, and all other pertinent
information used to construct the database and needed to use the database.

1.8.3 AS-BUILT Drawings: As-built plans are completed sets of drawings with all amendment changes,
modifications and details of construction as built and installed. Sets of As-Built Plans will be furnished as
required to the using agency with instructions concerning their importance and maintenance for future
reference and construction. A Master set of CADD files of the project drawing records will be retained at
Sacramento District for a period of 5 years and then sent to the using agency. See Preparation of As-Built
Drawings on CBBS http://cbbs.spk.usace.army.mil/cbbs/library/AEGUIDE/aequide.pdf for specific drawing
requirements of as-built drawings.

1.8.3.1 Provide copies of the As-built submittal electronic digital deliverables on CD-ROM to the Sacramento
District per the attached Submittal Distribution Tables- upon direction from the Sacramento District Project
Manager. The copies of electronic digital deliverables on CD-ROM are as follows:

CD-ROM#1: Adobe Acrobat Portable Data Format (PDF) files of operations and maintenance documents and
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CALS CCITT Group 4 raster format files of AutoCAD As-built drawings.

CD-ROM #2: MS Word files of operations and maintenance documents and indexed DWG files and all
referenced files of AutoCAD As-built drawings.

1.9 COMPLIANCE REVIEW CONFERENCES.

1.9.1. All compliance review (design review) conferences shall be held at Beale AFB; location on Base to be
determined prior to each conference.

1.9.2. The contractor shall be represented at these review conferences by each design discipline and the
construction manager as a minimum.

1.9.3. Each conference shall be planned to occur over a two-day period.

1.9.4. The Contractor shall prepare for and provide a briefing of the project to an Air Force audience during
each compliance [J1Jcomment review conference. This briefing should focus on the functional and Customer
mission related features of the project. The briefing should also focus on the architectural compatibility of the
project as the project relates to the surrounding facilities. The briefing will occur within the two-day conference
schedule. Project renderings, drawings, and project color boards, and computer software are the preferred
briefing materials.

1.9.5. The Contractor shall prepare meeting minutes for each conference within 44- 7 calendars following each
conference and email a copy to all attendees. The meeting minutes shall list all action items discussed along
with taskings (Contractor or Gov't), all issues discussed with decisions, and latest schedule of upcoming
events as a minimum.

1.10 DESIGN AND CONSTRUCTION SCHEDULE AND DESIGN SUBMITTAL REQUIREMENTS

1.10.1 As proposed by the successful DeS|gn Bwld Contractor and as accepted by the Contracting Officer,
this project shall follow & the fast track method
(concurrent design & construct|on allowed) for design-build. All review comments for a particular portion
of the work must be appropriately addressed and applicable construction techniques for unusual construction
conditions must be properly defined and accepted. Therefore, & the contractor shall begin construction on
portions of the work after the Government has reviewed the final design submission and the contractor has
satisfactorily addressed all Government review questions/concerns and the Contracting Officer provides
authorization to proceed. If this portion of the work is sensitive to weather (heat, cold, rain, snow, or any
other weather situation) or any other situation precluding normal construction techniques, the contractor shall
also submit to the Contracting Officer a plan to conduct this work (referencing and following industry standards
or more stringent government standards) for compliance review.

1.10.2 Every feature of the project must be fully designed prior to the start of the construction process. The
contractor shall minimize the number of design submittals to no more than two (correction submittals not
counted) unless approved by the Contracting Officer.

1. 1021 The foIIowmg de3|gn grouplng table descrlbes the areas of deS|gn to be submitted. The

MAJOR AREA /  Submittals 1 2 3 4 5
Civil (Site and Utilities & Communications Duct System, | 60% 1009
etc) 100%
Eoeundatiens-Structural 60% 1009
100%
Architectural/Interior Structural 60% 100%
Mechanical/Electrical 60% 100%
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100% = Design Complete, Fully Coordinated by Contractor, Ready to Build Compliance Review Submittal in
accordance with Section 4 — Final Design, Chapter Il of the A-E Guide, Volume 1, General Instructions for Air
Force Projects, Sacramento District.

1.10.2.2 The contractor shall ensure every feature of the design is developed to a further design level and
submitted for compliance review not more than three two times per the above schedule for compliance review
submittals. Every project feature shall be submitted in 100% design complete (final) compliance review
submittal.

1.10.3 The contractor shall have the freedom to establish the design and construction schedule within
contract period of service.

1.10.3.1 The contractor shall include on the schedule a 35 7 calendar day period for the government to
conduct a compliance review for each submittal. The compliance review conference shall follow the
compliance review period. The contractor shall include on the schedule a 44 7 calendar day period for the
government to conduct a backcheck review for design backcheck submittals. In addition contractor shall allow
sufficient time for incorporating the comments in DrChecks and any additional backchecks that are necessary.

1.10.3.2 The contractor shall include on the schedule a 3[J2] calendar day period (1 day for travel 2 for
meeting) for a compliance review conference related to each submittal; no meeting is required for backcheck
submittals. These conferences shall not be scheduled during a weekend or holiday or on a day of the week
that is adjacent to a day of a weekend or holiday. This typically will leave Tuesdays, Wednesdays, or
Thursdays (except as holidays impact) for these conferences.

1.10.4 Each submittal shall be completed to the stage/level commensurate with the stage of completion=e=
60%/100%—ete. The 100% or final submittal for review shall be a required submlttal Each design submittal
shall have all disciplines designed to a similar design completion level=-

of these deliverables shall be stamped "For Compliance Review Only --- _%) and each sheet ofthe drawings
shall also be stamped. The back check submittal(s), following the Government reviews of the 100 percent final
submittal, shall be packaged and stamped "For Compliance Back Check Review Only - 100%; each sheet of
the drawings shall be stamped.

1.10.5 The contractor shall ensure every feature of the design is developed to a further design level on
subsequent submittals unless already fully designed on an earlier submittal. Every project feature shall be
submitted in final form.

1.10.6 The contractor shall have the freedom to establish the design and construction schedule within the
contract period of service.

1.10.7 Weather Days. See Section 0800.

een%ae&em%e% a composite schedule to mclude the de5|gn and constructlon activities.

1.10.9 The design schedule shall be submitted within the first 28 15 calendar days after the date of Notice To
Proceed. The design schedule shall include all activities associated with each respective phase.

1.10.10. The contractor shall submit the construction schedule not later than 88 60 days prior to the desired
start of the construction activities; which includes site work. The construction schedule shall contain all
activities associated with the construction of the project, complete and useable for its intended purpose.
Construction performance shall not begin until after a 15 calendar day period following the Contracting Officer
acceptance of the construction schedule has occurred. Re-submittals due to Contractor controlled deficiencies
will not constitute a time or cost change to the contract. The Contracting Officer will have 35 7 calendar days
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to conduct review and provide comments to the Contractor for the submittal and each re-submittal.

1.10.11 Each design submittal shall include a submittal register. This submittal register shall be developed
commensurate with the level of the design submittal. Specslintact will generate the submittal register from the
technical specifications. Specsintact Stand Alone Submittal Register program may also be used to generate a
submittal register during design. The submittal register generated by RMS will be used during construction.
The submittal register will be discussed in the RFP.

1.10.12 The construction submittal shall be stamped “For Construction” — each sheet of the drawings shall
be stamped with this statement. In addition, the contractor shall identify, for approval, the Designer of Record
for each area of work. One Designer of Record may be responsible for more than one area. All areas of
design disciplines shall be accounted for by a listed, registered Designer of Record. The Designer(s) of Record
shall stamp, sign, and date all design drawings under their responsible discipline at each design submittal
stage.

1.10.13 Each submittal shall include the drawings, specifications and design analysis including calculations
along with other requirements as noted herein and in attachments.

1.10.14 The Contractor shall use the Unified Federal Guide Specification (UFGS) system to develop the
specifications of the design.

1.11 COMPLIANCE REVIEW COMMENTS
1.11.1. Not Used.

1.11.2 Automated review management system: All review comments shall be processed via the Government
program called DrChecks. Copies of comments will be made available to all parties before or during the
review conference. Unresolved comments/issues at the conference shall be resolved by immediate follow-on
action. Valid comments shall be incorporated. The Contractor shall annotate the DrChecks file prior to the
next design submittal.

1.11.3 Assistance with DrChecks can be received by calling Ms. Laura Haven, DrChecks Administrator, (916)
557-7651. The Contractor will need to contact Ms. Haven to register and receive a login and password.
1.11.4 The design documents will not be considered 100% complete and ready for construction, until all
comments for correction have been incorporated to the Governments satisfaction and further back check
reviews are deemed no longer necessary. Review comments for correction will be based on compliance with
the RFP document requirements.

1.12 COLOR BOARDS Color boards shall be prepared in accordance with the following:

1.12.1 Color Boards shall be submitted in a standard 216mm x 280mm (8-1/2"x11") three-ring binder. Number
of color boards shall be as called for in the distribution matrix. Where special finishes such as carpet or pre-
finished textured metal panels are required, samples not less than 203mm x 254mm (8"x10") shall be
submitted with the boards.

1.12.2 Actual material samples shall be displayed showing color, texture, pattern, finish, thickness, etc., for all
appearance/finish related materials to be used in the construction. These samples shall be large enough to
indicate true patterns. However, care should be taken to present materials in proportion to that which will
actually be installed in a given situation. Samples shall be organized by color schemes with a separate sample
for each scheme. Each scheme shall be coordinated by room name and number and shall be shown on the
architectural floor plans. Color shall be labeled with generic color names.

1.12.3 The color board(s) shall consist of all samples mounted on a mat board or equivalent for structural
stability.

1.12.4 Project title and location (base) shall occur in the lower right-hand corner of each board.
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1.12.5 The exterior and interior material color boards shall be submitted at the 68% 100% design stage. If
the color board is not accepted, the required changes shall be made and the color board resubmitted atthe
400%-desiga-stage. The resubmittal shall be a complete color board of all the exterior and interior materials.
The color boards will not be returned to the contractor.

1.13  Presentation Drawings. The contractor shall provide with the 68% 100% design submittal a
colored/rendered building elevation presentation drawing per the distribution matrix. The building’s exterior
elevations shall be shown and the drawings should reflect a realistic representation of the facility. The
drawings shall be 22"X34” (ANSI “D”). The contractor shall also provide with the 88% 100% design submittal
a colored/rendered site plan presentation drawing per the distribution matrix. The drawings shall be 22"X34”
(ANSI “D”) and similar to the RFP site plan and clearly show the building roof, all new landscaping, sidewalks,
site improvements, parking spaces, and roads. Provide an electronic CADD or TIF file of the Presentation
Drawmgs per the attached Submittal Distribution Tables at the 8% 100% design; these shall be resubmitted
al if there are revisions to the drawings.

1.14 ENVIRONMENTAL PERMITS: Contractor shall pay for and obtain all permits required for the
successful execution of this project. Submittal of the Environmental Permits to the Regulatory Agencies shall
be accomplished with coordination of the Contracting Officer and the Beale AFB Environmental Shop.

1.15 SUSTAINABLE DESIGN: The Contractor shall comply with the sustainable design requirements of
the RFP. The minimum required level of performance shall be as scored on the LEED Green Building Rating
System, Version 2, US Green Building Council.

1.16 ANTITERRORISM/FORCE PROTECTION: Compliance with the RFP stated requirements would
ensure antiterrorism/force protection would be satisfied.

1.17 CONTRACT DOCUMENTS PREPARATION: The Contractor shall prepare all drawing documents in
AutoDesk AutoCAD Release 2000. The design drawings and technical specifications shall be dimensioned
and specified using metric units per USAF ETL 94-8. Use the following web sites for this list of USAF
ETL’s:[J3]

e  http://www.ccb.org/html/home.html

o http://www.afcesa.af.mil/Publications

1.18 PERMITS/AUTHORIZATION TO CONSTRUCT CHECKLIST: The Contractor shall submit a list of
permits that are required for this project; the list shall include all federal, state, local and Beale AFB permits
required by the task order and contract, required as a result of the contractor’s design, and permits required by
Beale AFB. The checklist shall include the type of permit, the party responsible for obtaining the permit, and
the permitting agency. The list shall be submitted to the Contracting Officer 14 days prior to the start of
construction. The list shall be utilized as a Quality Control tool. The following list is provided as a reference:

PERMITS/AUTHORITY TO CONSTRUCT CHECKLIST

PERMIT/AUTHORITY —__ TO | RESPONSIBLE PARTY TO
CONSTRUCT OBTAIN PERMIT PERMITTING AGENGY

Dust Permit Feather River Air Quality
Contractor
Management Board

Trench over 100 feet long and | Contractor
two feet deep?

Over %4 acre disturbed (10,890 | Contractor

sq. ft.)

Storm Water Discharge Permit Contractor Feather River Air Quality
(NPDES) Management Board

Boiler Operating Permit Contractor Feather River Air Quality

Management Board
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Authority to Construct (Air | Contractor Feather River Air Quality
Pollution Control) Management Board
a. Boilers Contractor
b. Cooling Towers (open drift) | Contractor
c. Cyclones Contractor
d. Fuel Burning Equipment Contractor
e. Fuel Dispensing Equipment | Contractor
f. Fuel Storage Tanks Contractor
g. Screens (gravel) Contractor
h. Asphalt Batch Plant Contractor
i. Rock Crusher Contractor
j. Quarry (Borrow Pit) Contractor
k. Paint Booths Contractor
Asbestos Feather River Air Quality
Management Board or
Department of Environmental
Protection
a. ACM Survey Contractor
b. Demolition Permit Contractor
Lead Based Paint Feather River Air Quality
Management Board or
Department of Environmental
Protection
a. LBP Survey Contractor
b. Demolition Permit Contractor
PCB Feather River Air Quality
Contractor Management Board or
Department of Environmental of
Protection
Back Flow Prevention Contractor
Sewerage System
a. Food Preparation | Contractor
Greasetraps
b. Septic System (permit) Contractor
Plants and Landscaping Contractor
Refrigerants and other Ozone Feather River Air Quality
Depleting Chemicals Contractor Management or Department of
Environmental Protection
Landfills Contractor
Hazardous Materials Feather River Air Quality
Contractor Management Bqard or
Department of Environmental
Protection
01012-8
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Sprinkler Systems Contractor
Automated Fire Fighting Foam
(AFFF) Systems Contractor
Recycled Materials Contractor
Restoration Sites Contractor
Historical and Archaeological Contractor
Sites (Cultural Resources)
Presence of Protected Plant and
. . Contractor
Animal Species
Presence or Creation of a Contractor
Wetland
Radon Contractor
AICUZ Contractor
Electromagnetic Fields Contractor
Drinking Water Sources Contractor
(Wellhead Protection)
Burn Permit/Welding Permit Contractor Beale AFB
Digging Permits Contractor Beale AFB
01012-9
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2. TRANSMITTAL TO GOVERNMENT AGENCIES:

21 SUBMITTAL DISTRIBUTION REQUIREMENTS *

TITLE: GLOBAL HAWK DORMITORY LOCATION: BEALE AFB,CA

EY: 04 PROJ NO.: BAEY051001
MDD B |6 |& RIF |F |6
A [+ [ A |Y |8 |6 E |6 |6 |E
4 |8 | ¥ S |N|E S | | % |8
I T |s R | E
4 314 |14 |4

3 (2|3 (4|6 |6 |+ |8 9 9 “ 2 |3 |4 |s 16
3 18 4 142 |2

2 3 |4 4
3 48 2 |2 |2
3 10 4 |42 |2
3 10 4 3

2 4 3
2 |4 4 4 3
3 2 3 3
3 |4 3 4 3
2 2 4 3
4 2 4 4
4 2 4 3
3 2 2 3
3 2 3 |4 3
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2ad 1°' Round Design Submittal for Each Project | M D DA |C |C |B RI|T |T |G
Feature- Civil and  Structural (100% | A I Uuj|O|C E|C|C|E
Quality/Compliance Assurance Review Submittal) J \Y S [N [|E S | X |[X |O
T |S P |F
1 1 1 (1 (1 |1
1 3 14 |5 6 |7 |8 9 ol11213 |4 16
Final DRAWINGS (ANSI “B”) 3 10 4 112 |2
Final DRAWINGS (ANSI “D”) 1 2 1 1 1
SPECS/CATALOG CUTS 3 10 4 112 |2
DESIGN ANALYSIS WITH CALCULATIONS 3 10 2 112 |2
Environmental Deliverables 2 1 1|1 1
Presentation Drawings (ANSI “D”) & Note para. 1 5 3 1
1.13 for electronic CADD/TIF file submittal
DRAFT DD FORM 1354 AND REAL PROPERTY 1
1 2

FORM
Electronic Files of Drawings (Reference Para 1.8 for 10

. i 1 1 1
Electronic Deliverables)
SUBMITTAL REGISTER 1 2 1 1
Electronic Word Processing Files of all Other 1 2 1 1
Documents
COVER LETTER CERTIFICATION 1 2 1 1
KEY SUBS/CONSULT'SLETTER OF INVOLVEMENT | 1 1 1 1
SUBS/SUPPLIERS CERTIFICATION LETTERS (SET) | 1 2 1 1
DRCHECKS FILE ANNOTATED (IN DRCHECK 1 2 1 1
SYSTEM)
COLOR BOARDS (INTERIOR & EXTERIOR) 1 2 2 1
(Reference Para 1.12.5)
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2nd Round Design Submittal for Each Project | M D DA |C (C | B RI|IT|T |G
Feature-  Architectural/Mech/Elect (100% | A ulo]|C E|[C|C|E
Quality/Compliance Assurance Review Submittal) | J \% S |N|E S [X | X |[O
T |S P |F
1111 111
1 3 |14 |5 6 |7 |8 9 ol1 12 12 |5 16
Final DRAWINGS (ANSI“B") 3 10 4 12 2
Final DRAWINGS (ANSI “D") 1 2 1 1 1
SPECS/CATALOG CUTS 3 10 4 |12 |2
DESIGN ANALYSIS WITH CALCULATIONS 3 10 2 (12 |2
DRAFT DD FORM 1354 AND REAL PROPERTY 1
1 2
FORM
Electronic Files of Drawings (Reference Para 1.8 10
. . 1 1 1
for Electronic Deliverables)
SUBMITTAL REGISTER 1 2 1 1
Electronic Word Processing Files of all Other 2
1 1 1
Documents
COVER LETTER CERTIFICATION 1 2 1 1
KEY SUBS/CONSULT'S LETTER OF 1 1 1 1
INVOLVEMENT
SUBS/SUPPLIERS CERTIFICATION LETTERS 2
1 1 1
(SET)
DRCHECKS FILE ANNOTATED (IN DRCHECK 1 2 1 1
SYSTEM)
COLOR BOARDS (INTERIOR & EXTERIOR) 1 2 > 1
(Reference Para 1.12.5)
01012-12 Encl. 1 to Amend. 0003



1319

Design Backcheck Submittal *Repeat as needed* (M [ D [ D DA |C (C | B RI|IT|T |G
(Includes all other requirements noted)(Submit only | A | | I Uuj|O|C E|C|C|E
shts/pgs of changes for each submittal cycle) J | S |V S [N [|E S | X |X |O
T TS P|F
1 1 1 1 1 1
1 2 |3 (4 |5 6 |7 |8 9 o |1 213 |a |5 16

DRAWINGS (ANSI “B”) 3 10 4 [12 |2
DRAWINGS (ANSI “D”) 1 2 1 1 1
SPECS/CATALOG CUTS 3 10 4 |12 |2
DESIGN ANALYSIS WITH CALCULATIONS 3 10 4 2
DD FORM 1354 4 1 1 1
SUBMITTAL REGISTER 1 2 1 1
ELECTRONIC FILES (Reference Para 1.8 for 2

. . 1
Electronic Deliverables)
COVER LETTER CERTIFICATION 1 3 1 1 1
DRCHECKS FILE ANNOTATED (IN DRCHECK 1 14 1 1 1
SYSTEM)
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Construction Submittal (Provide 7 days after |M | D | D D|C|C |B|R|T|T]|G
notification of all compliance review comments in | A | | I A|lU|J]O|C|E |[C|C|E
DrChecks adequately addressed) J |S |V S|IN|E|S |X[X]|O
T T |S P |F
1 (1 |1 1
112 |3 (4 |5 |6 |7 (8 ]9 o l1 |2 5 16
DRAWINGS (Each discipline lead drawing sheet shall
be stamped and signed by the responsible
Professional Engineer or Architect licensed to do so,
i.e., “G” and “A” etc)
CONSTRUCTION READY DRAWINGS (ANSI“B”) | 3 5 2 |3 |4
CONSTRUCTION READY DRAWINGS (ANSI“D”) | 1 1 [1
CONSTRUCTION READY SPECS/CATALOG CUTS | 3 5 2 |3
DESIGN ANALYSIS WITH CALCULATIONS 3 5 1T 11 |1
DD FORM 1354 AND REAL PROPERTY FORM 2 |1
ELECTRONIC FILES OF ALL DRAWINGS (Reference 1 5 211 |a
Para 1.8 for Electronic Deliverables)
SUBMITTAL REGISTER 1 |4 2 1 1
ELECTRONIC WORD PROCESSING FILES OF ALL 1 5 111
OTHER DOCS
COVER LETTER CERTIFICATION 1 2 111 |1
01012-14
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As-Built Drawings Submittal (Provide 21 calendar [ M | D | D D|(C|C|B|R|[T|T/|G
days after final inspection and project acceptance) A |l I A|lU|J]O|C|E |C|C|E

J |S |V S|IN[E|S [X |X|[O

T T |S P |F
111 |1 1

112 |3 |4 |5 |6 |7 8|9 o |1 |2 5 16
AS-BUILT DRAWINGS (paper) (ANSI “D”) 1
ELECTRONIC CADD FILES OF ALL DRAWINGS 4 2 1
(AUTOCAD LATEST VERSION COMPATIBLE)
UPDATED DD FORM 1354 DATA AND UPDATED 1
PROPERTY DATA FORM (SEE SECTION 01012)
AS-BUILT DRAWINGS (paper) (ANSI “B”) = 2 1

01012-15
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2.2 Offices for Distribution:[J4]

Code

Number

1

Code

Number

10

Agency

MAJ

DIST

DIV

DA

CUST

CONS

BCE

Agency

RES

TCXP

Mailing Address

HQ ACC/CECW

ATTN: Mr. James Spoto

129 Andrews Street, Room 315
Langley AFB, VA 23665-2769
(757) 764-3680

Not Used
Not Used
Not Used.

CESPK-PM-M

ATTN: Mr. Cartley Wong
1325 "J" Street

Sacramento, CA 95814-2922
(916) 557-7671

NOT USED.

CESPK-CO-QA

ATTN: Mr. Drew Perry

1325 “J” Street

Sacramento, CA 95814-2922
(916) 557-7779

Department of the Air Force
9" CES/CECN (David Piele)
6425 B Street, B-2539
Beale AFB, CA 95903-1712
(530) 634-0466

Mailing Address

US Army Corps of Engineers
Sacramento Resident Office
CESPK-CO-RS (Larry Smith)
2194 Ascot Ave., B/1066

Rio Linda, CA 95673-9988
916-649-0133

Not Used

01012-16
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1 TCXF Not Used
12 GEO Not Used

2.3 Beale AFB DD FORM 1354 additional requirements to be submitted with each DD FORM 1354
submittal requirement:

REQUIRED REAL PROPERTY DATA {tc "REQUIRED REAL PROPERTY DATA "\l 4}

1. New Construction/Additions — Facility
2. New Construction - Infrastructure
3. Demolition - Facility
4. Demolition - Infrastructure
1. New Construction/Additions Project# Work Order # {tc
"1. New Construction/Additions Project# Work Order #
"\l 5}
Facility# Installation Category Code
Total Unit of Measure (SF, SY, Other) ( ) $
(cost excludes systems)
Dimensions
Outside X FT
Wings X FT
Offsets X FT

Number of floors

Type Construction (Concrete, block, metal, etc.)
Foundation
Floor
Wall
Roof

Utilities (Check when applicable)

Water
Sewage
Electric
Gas
Steam _
Heat Source (Specify type: Gas, Steam, Fuel Qil, Electric, etc.)

Fire Detection

Automatic Fire Detection System EACH SF $
Automatic Fire Alarm/Reporting EACH SF $
Manual Alarm System
Exterior BOXES $
Interior BOXES $
Sprinkler Systems
Closed Head Automatic HDS SF $
Open Head Deluge HDS SF $
Pre-Action HDS SF $
AFFF Pre-Action HDS SF $

01012-17 Encl. 1 to Amend. 0003



Other Fire Suppression System
High Expansion Foam
Carbon Dioxide
Protein Foam/Water Deluge
Halon
Dry Chemical System
Foam Systems (Tank Farm)
Other

Air Conditioning /Evaporative Cooler

Less than 5 ton SF

5to 25 ton # of Units

25 to 100 ton # of Units

Over 100 ton # of Units
Heating

750/3500 MB

Over 3500 MB

From Central Plant

Fuel Oil Storage

Gas Source SF

Energy Monitoring and Control Systems (EMCS)
Central Station Equipment
Field Equipment
Data Lines

Security Alarm System

Air Compressor
Compressed Air Distribution Lines

Electric Emergency Power
Generator

Storage Tank for Fuel (Type)

2. New Construction/Additions- Infrastructure

Installation Project#

Roads SY

MB

EACH
EACH
EACH
EACH
EACH
EACH
EACH

TN
TN
TN
TN

MB

1319

& P P D P PP

&N H A D

SF
GA
MB

EACH
EACH
LF
EACH
HP
LF
KW

GA

Curb & Gutter
Driveway

Vehicle Parking Areas

01012-18

LF

& A N &>

& A & &N A P

&

Work Order #

$

LF

SY
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Organization Vehicles
Private Owner Vehicles
Refueling Vehicles

Sidewalk
Street Lights

Boundary Fence
Chain Link
Block Wall

Interior Fence
Chain Link
Block Wall

Security Fence
Chain Link
Block Wall

Exterior Lighting
Street Lights
Security Lights
Apron Floodlighting

Electric Aircraft Outlets

Water Distribution Mains
Non potable
Fire Protection Main

Fire Hydrants

Fire Pumps

(internal combustion, steam or electric drivers)

Fire Protection Water Storage

Storm Drains
Sanitary Sewage Main

Industrial Waste Main

Industrial Waste Fuel Spill Collector

Gas Mains

Primary Electrical Distribution Lines

Overhead
Underground

Secondary Electrical Distribution Lines

Overhead
Underground

Utility Line Ducts

SY
SY
SY
SY
EACH

LF
LF

LF
LF

LF
LF

EACH
EACH
EACH
EACH
LF
LF
LF
EACH

SF

KG

LF

LF

LF

KG

LF

LF
LF

LF
LF

LF

& A & A

& & & A N & A N hH

@ hH H H &hH B

&

1319
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Steam Heat Mains
Sanitary Sewage Mains
Pad (for propane tank)

Pre-Engineered Revetment

Other
3. Demolition - Facility Project#
. Demolition - Facility
Facility# Installation

4. Demolition - Infrastructure {tc "4.. Demolition - Infrastructure

Project#

Work Order #

LF

LF

SY

LF

@ hH hH H P

1319

Work Order #

Installation
"Installation

Project#
Project#

Roads SY

Work

Curb & Gutter
Driveway

Vehicle Parking Areas
Organization Vehicles
Private Owner Vehicles
Refueling Vehicles

Sidewalk
Street Lights

Boundary Fence
Chain Link
Block Wall

Interior Fence
Chain Link
Block Wall

Security Fence
Chain Link
Block Wall

Exterior Lighting
Street Lights
Security Lights
Apron Floodlighting

Electric Aircraft Outlets

01012-20

LF

Order

"\ 5}

#

Work Order #

LF

SY

SY

SY

SY

SY

EACH

LF
LF

LF
LF

LF
LF

EACH
EACH
EACH

EACH

& A

& A

& &N A P
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Water Distribution Mains LF $
Non potable LF $
Fire Protection Main LF $

Fire Hydrants EACH $

Fire Pumps GM SF $

(internal combustion, steam or electric drivers)

Fire Protection Water Storage KG $

Storm Drains LF $

Sanitary Sewage Main LF $

Industrial Waste Main LF $

Industrial Waste Fuel Spill Collector KG $

Gas Mains LF $

Primary Electrical Distribution Lines
Overhead LF $
Underground LF $

Secondary Electrical Distribution Lines
Overhead LF $
Underground LF $

Utility Line Ducts LF $

Steam Heat Mains LF $

Sanitary Sewage Mains LF $

Pad (for propane tank) SY $

Pre-Engineered Revetment LF $

Other $

3. CONTRACTOR PROCESSING OF DRCHECKS FILE

3.1. The Contractor shall provide copies of comments, annotated with comment action agreed on, to all

parties before the review conference adjourns. Unresolved problems will be resolved by immediate follow-on
action at end of conferences. The Contractor shall submit to the Contracting Officer within five (5) calendar
days, two (2) copies of a memorandum of the Compliance Assurance Review Conference summarizing major
decision points and issues which requires resolution and the action office.

3.2 On receipt of corrected submittal documents and at the point at which all comments in the DrChecks
System have been adequately addressed (to Sacramento District’s satisfaction), the Sacramento District will
provide notification to the Contracting Officer noting that all comments have been addressed. Withholding
payment for unsatisfactory performance shall be made in accordance with CONTRACT CLAUSE, FAR

01012-21 Encl. 1 to Amend. 0003
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52.232-5, PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS.

3.3. The Contractor shall annotate the respective DrChecks File for each phase of the design showing
page or sheet and verse where the correction was made and what the correction consists of — this to assist
the reviewers to quickly find the adjustment. The Contractor annotated DrChecks files shall be made on the
DrChecks web site before the next submittal is received by the reviewers — therefore action is a part of the
submittal requirements.

3.4. The Contractor shall submit corrected submittal documents (backcheck) as noted above. Again — the
appropriate DrChecks file shall be annotated and ready on the web site on or before the day the reviewers
receive the backcheck submittal.

3.5. The Backcheck process along with the availability of the Contractor annotated DrChecks file on the

web site shall continue until all comments in the DrChecks file have been adequately addressed to the
satisfaction of the Government Reviewers.

--End of Section--
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SECTION TABLE OF CONTENTS
DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01120

WORK PHASE SUMMARY

PART 1 GENERAL

1.1 WORK COVERED BY CONTRACT DOCUMENTS

1.1.1 PHASE I

1.1.2 PHASE IT
1.1.3 PHASE ITII
1.1.4 PHASE IV
1.1.5 PHASE V

l1.1.6 PHASE VI
1.1.7 PHASE VII

PART

N

PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION (NOT APPLICABLE)

--End of Section--
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SECTION 01120

WORK PHASE SUMMARY

GENERAL

1.1 WORK COVERED BY CONTRACT DOCUMENTS

1.1.1

PART 2

PART 3

PHASE I - Construct new Military Working Dog Kennel.
(Begins at NTP and completed within 210 calendar days after the NTP.)

PHASE II - Design of the Civil & Structural Portions for new 96 Person
Global Hawk Dormitory.

(Begins at NTP and completed within 120 calendar days after the NTP. The
120 calendar days shall include the 100% design submission, a 5 working day
Government review period, and submission of the corrected 100% design.)

PHASE III - Begin Construction on the Civil & Structural Portions of the new
96 Person Dormitory.
(Begins 120 calendar days after NTP.)

PHASE IV - Design of new 96 Person Dormitory, all disciplines other than
Civil & Structural.

(Begins at NTP and completed within 180 calendar days after the NTP. The
180 calendar days shall include the 100% design submission, a 5 working day
Government review period, and submission of the corrected 100% design.)

PHASE V - Begin Construction of all remaining work on the new 96 Person

Dormitory.

(Begins 180 calendar days after NTP and completed within 480 calendar days
after the NTP.)

PHASE VI - Government Removal of Material and Equipment From Existing Military
Working Dog Kennel.

(Begins at Bennificial Occupancy {BOD} of the new Military Working Dog Kennel,
{210 calendar days after NTP}, and completed within 14 calendar days after the
BOD of the new Military Working Dog Kennel, {224 calendar days after NTP}.)
PHASE VII - Demolition of existing Military Working Dog Kennel.

(Begins after 224 calendar days after NTP and completed within 245 calendar
days after the NTP.)

PRODUCTS (NOT APPLICABLE)

EXECUTION (NOT APPLICABLE)

-END OF SECTION-
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SECTION TABLE OF CONTENTS

PART 1 GENERAL
REFERENCES
QUALIFICATIONS

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION

3.1 GENERAL REQUIREMENTS
.2 BASIS FOR PAYMENT
.3 PROJECT SCHEDULE
.3.1 Use of the Critical Path Method
.3.2 Level of Detail Required
.3.2.1 Activity Durations
.3.2.2 Design and Permit Activities
.3.2.3 Procurement Activities
.3.2.4 Critical Activities
.3.2.5 Government Activities
.3.2.6 Responsibility
.3.2.7 Work Areas
.3.2.8 Modification or Claim Number
.3.2.9 Bid Item
.3.2.10 Phase of Work
.3.2.11 Category of Work
.3.2.12 Feature of Work
.3.3 Scheduled Project Completion
.3.1 Project Start Date
3.3.2 Constraint of Last Activity
.3.3 Early Project Completion
3.4 Interim Completion Dates
4.1 Start Phase
End Phase

2
3
Default Progress Data Disallowed
Out-of-Sequence Progress
Negatlve Lags
ROJECT SCHEDULE SUBMISSIONS
Preliminary Project Schedule Submission
2 Initial Project Schedule Submission
.3 Periodic Schedule Updates
Standard Activity Coding Dictionary
SUBMISSION REQUIREMENTS
.1 Data Disks
.1.1 File Medium
.5.1.2 Disk Label
.1.3 File Name
.2 Narrative Report
.3 Approved Changes Verification
.4 Schedule Reports
4.1 Activity Report

4 .2 Logic Report
5.4.3 Total Float Report
.4.4 Earnings Report
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.5.5 Network Diagram

.5.5.1 Continuous Flow

.5.5.2 Project Milestone Dates

.5.5.3 Critical Path

.5.5.4 Banding

.5.5.5 S-Curves

.6 PERIODIC PROGRESS MEETINGS
.6.1 Meeting Attendance
6.
.6.
6.
6.
6.
6.
i

to !

Update Submission Following Progress Meeting
3 Progress Meeting Contents
1 Start and Finish Dates 3.6.3.2 Time Completion
3 Cost Completion
4 Logic Changes
5 Other Changes
EQUESTS FOR TIME EXTENSIONS
Justification of Delay
Submission Requirements
Additional Submission Requirements
3.8 DIRECTED CHANGES
3.9 OWNERSHIP OF FLOAT

3.
3.
3.
3.
R
1
7.2
3

--End of Section Table of Contents --
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1.1 REFERENCES

The publications listed below form a part of the specification to the extent referenced. The
publication is referenced in the text by basic designation only.

ER 1-1-11 Progress, Schedules, and Network Analysis Systems (June 1995)

1.2 QUALIFICATIONS - CONTRACTOR SCHEDULING REPRESENTATIVE

The Contractor shall designate, a scheduling representative, the individual tasked with the
responsibility for preparation-updating-revision of the NAS schedule, who shall be
responsible for the preparation and submittal of the entire NAS project schedule including
all items specified below and revisions to the schedule or supplemental completion
schedules, as applicable or directed by the Contracting Officer. The scheduling
representative shall be approved by the Contracting Officer based on a resume indicating
as a minimum, formal training from software vendor or 5 years experience in working with
NAS schedules.

EXECUTION
3.1 GENERAL REQUIREMENTS

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a
Project Schedule as described below shall be prepared. The NAS Project Schedule shall be
a composite schedule including the design and construction activities. The scheduling of
construction only and design-construction shall be the responsibility of the Contractor.
Contractor management personnel shall actively participate in its development.
Subcontractors and sup ﬁers Designers, Subcontractors and suppliers working on the
project shall also contribute in developing and maintaining an accurate Project Schedule.
The approved Project Schedule shall be used to measure the progress of the work, to aid in
evaluating time extensions, and to provide the basis of all progress payments.

The Government will use the NAS Project Schedule to evaluate the contractor’s progress
for timely completion, plan for Quality Assurance verification of the work and evaluate the
effects of a proposed modification on the contract duration (critical path activities).

3.2 BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress. Lack of an approved
schedule or scheduling personnel will result in an inability otg the Contracting Ofgcer to
evaluate Contractor's progress for the purposes of payment. Failure of the Contractor to
provide all information, as specified below, shall result in the disapproval of the entire
Project Schedule submission and the inability of the Contracting Officer to evaluate
Contractor progress for payment purposes. In the case where Project Schedule revisions
have been c{)irected by the Contracting Officer and these revisions have not been included
in the Project Schedule, the Contracting Officer may hold retainage up to the maximum
1z;llowed lgy contract, each payment period, until revisions to the Project Schedule have
een made.
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3.3 PROJECT SCHEDULE

Project schedule software

The contractor shall prepare the NAS schedule using a computer software system. The
system utilized by the Contractor shall be capable of satisfying all requirements of this
specification and ER 1-1-11. Manual methods used to produce any required information
shall require prior approval by the Contracting Officer. The Contracting Officer intends to
use PRIMAVERA P3.

The Contractor shall provide to the Government a complete input listing for the selected
software.

3.3.3.1 Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to generate the
Project Schedule. The Contractor shall provide the Project Schedule in the Precedence
Diagram Method (PDM).

3.3.3.2 Level of Detail Required

The Project Schedule shall include an appropriate level of detail. Failure to develop or
update the project Schedule or provide data to the Contracting Officer at the appropriate
level of detail, as specified by the Contracting Officer, shall result in the disapproval of the
schedule. The Contracting Officer will use, but is not limited to, the following conditions
to determine the appropriate level of detail to be used in the Project Schedule:

3.3.2.1 Activity Durations

Contractor submissions shall follow the direction of the Contracting Officer regarding
reasonable activity durations. Reasonable durations are those that allow the progress of
activities to be accurately determined between payment periods (usually less than 2 percent
of all non-procurement activities' Original Durations are greater than 20 days). Durations
shall be in workdays.

3.3.2.2 Design and Permit Activities
NOTE: This paragraph applies only to design-build procurements.
Design and permitting activities, including necessary conferences and follow-up actions

and design package submission dates, shall be integrated into the schedule.

3.3.2.3 Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall be included as
separate activities in the project schedule. Long lead materials and equipment are those
materials that have a procurement cycle of over 90 days. Examples of key procurement
activities include, but are not limited to: shop drawing submittals/ approvals or review/and
fabrication/delivery.
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3.3.2.4 Critical Submission Activities

Tl}le golllowing activities shall be listed as separate line activities on the Contractor's project
schedule:

a. Submission and approval of mechanical/electrical layout drawings
b Submission and approval of 0 & M manuals

c. Submission and approval of as-built drawings

d. Submission and approval of 1354 data and installed equipment lists
e. Submission and approval of testing and air balance (TAB)

f. Submission of TAB specialist design review report

g. Submission and approval of fire protection specialist

h. Submission and approval of testing and balancing of HVAC plus commissioning plans
and data and water balance dates

3.3.2.5 Government Activities

Government and other agency activities that could impact progress shall be included in the
schedule. These activities include, but are not limited to: Government approvals,
Government review and verification that design submittals are in accordance with the RFP
inspections, utility tie-in, Government Furnished Equipment (GFE) and Notice to Proceed
(NTP) for phasing requirements. Government approval of shop drawings activities should
be shown with the duration at least the minimum allowed by tlge contract. The contractor’s
failure to provide reasonable durations in its schedule for Government activities does not
establish or change the Government’s review or approval path periods and the durations
established for Government’s activities are subject to approval by the Contracting Officer.

3.3.2.5.1 Work activities to be included on the critical path
CQC (all) mechanical systems test (indicate the specific system)
CQC (all) electrical system tests (indicate the specific system)

Government QA (all) mechanical system acceptance/operational test (indicate specific
system)

Government QA (all) electrical system acceptance /operational test (indicate specific
system)

CQC completion inspection of the entire project
Contractor works off CQC punchlist

Prefinal inspection performed when the facility is completed such that it can be used for it
intended function (as determined by the Contracting Officer)
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Contractor works off prefinal punchlist

Final/acceptance inspection of the entire project
Contractor works off final punchlist.

Contractor shall allow 60 calendar days total duration prior to current contract completion
date for the above stated activities. (See specification section 01445 Contractor Quality
Control).

Government and other agency activities that could impact progress shall be shown. These
activities include, but are not limited to: approvals, approvals, design reviews,
environmental permit a(gjprovals by State regulators, inspections, utility tie-in, Government
Furnished Equipment (GFE) and Notice to Proceed (NTP) for phasing requirements.

3.3.2.5.2 Contracts with multiple buildings/facilities

The contractor shall prepare a separate detailed NAS schedule for each building/facility
indicating its critical path for specified interim completion dates or critical milestone date.

The master NAS schedule shall indicate the interface/lag/link between buildings/facilities
to maximize/level the labor and other resources. The master schedule critical path must be
indicated through the various buildings/facilities and total duration equal to the contract
duration.

3.3.2.6 Responsibility

All activities shall be identified in the project schedule by the party responsible to perform
the work. Responsibility includes, but is not limited to, the subcontracting firm, contractor
work force, or government agency performing a given task. Activities shall not belong to
more than one responsible party. The responsible party for each activity shall be identified
by the Responsibiﬁty Code.

3.3.2.7 Work Areas

All activities shall be identified in the project schedule by the work area in which the
activity occurs. Activities shall not be allowed to cover more than one work area. The work
area of each activity shall be identified by the Work Area Code.

3.3.2.8 Modification or Claim Number

Any activity that is added or changed by contract modification or used to justify claimed
time shall be identified by a mod or claim code that changed the activity. Activities shall
not belong to more than one modification or claim item. The modification or claim number
of each activity shall be identified by the Mod or Claim Number. Whenever possible,
changes shall be added to the schedule by adding new activities. Existing activities shall
not normally be changed to reflect modifications
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3.3.2.9 Bid Item

All activities shall be identified in the project schedule by the Bid Item to which the
activity belongs. An activity shall not contain work in more than one bid item. The bid
item for each appropriate activity shall be identified by the Bid Item Code.

3.3.2.10 Phase of Work

All activities shall be identified in the project schedule by the phases of work in which the
activity occurs. Activities shall not contain work in more than one phase of work. The
project phase of each activity shall be by the unique Phase of Work Code.

3.3.2.11 Category of Work

All Activities shall be identified in the project schedule according to the category of work
which best describes the activity. Category of work refers, but is not limited, to the
procurement chain of activities including such items as submittals designs, design package
submissions design reviews, review conferences, permits, submittals, approvals,
procurement, fabrication, delivery, installation, start-up, and testing. The category of work
for each activity shall be identified by the Category of Work Code.

3.3.2.12 Feature of Work

All activities shall be identified in the project schedule according to the feature of work to
which the activity belonglg. Feature of work refers, but is not limited to, a work breakdown
structure for the project. The feature of work for each activity shall be identified by the
Feature of Work Code.

3.3.3 Scheduled Project Completion

The schedule duration shall extend from NTP to the official contract completion date as
awarded (unless approved by Contracting Officer-for early completion).

3.3.3.1 Project Start Date

The schedule shall start no earlier than the date on which the NTP was acknowledged. The
Contractor shall include as the first activity in the project schedule an activity called "Start
Project". The "Start Project" activity shall have an "ES" constraint date equal to the date
that the NTP was acknowledged, and a zero day duration.

3.3.3.2 Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the contract
completion date. Calculation on project updates shall be such that if the early finish of the
last activity falls after the contract completion date, then the float calculation shall reflect a
negative float on the critical path. The Contractor shall include as the last activity in the
project schedule an activity called "End Project". The "End Project" activity shall have an
"LF" constraint date equal to the completion date for the project, and a zero day duration.
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3.3.3.3 Early Project Completion

In the event the project schedule shows completion of the project prior to the contract
completion date, the Contractor shall identify those activities that have been accelerated
and/or those activities that are scheduled in parallel to support the Contractor's "early"
completion. Contractor shall specifically address each of the activities noted in the
narrative report at every project schedule update period to assist the Contracting Officer in
evaluating the Contractor's ability to actually complete prior to the contract period.

The Contractor shall include an activity named “contingency” with no cost and a duration
equal to the number of calendar days from the date all the contract work is planned to be
completed, to the official contract completion date as awarded.

3.3.4 Interim Completion Dates

Contractually specified interim completion dates shall also be constrained to show negative
float if the early finish date of the last activity in that phase falls after the interim
completion date.

Design phase

The contractor shall include the following design phase activities in the composite design
and construction NAS Project schedule

Duration of Activities after NTP

Prework conference within 5 days after NTP

Submlttal of Flnal des:gn 90 calendar days
(For the Civil and Structural design)

Review of 100% des:gn by Government 7 calendar days
(For the Civil and Structural design)

Des:gn review conference of Final des:gn 2 caIendar days
(For the Civil and Structural design)

Submlttal of Corrected Flnal des:gn (100%) 14 calendar days
(For the Civil and Structural design)

Backcheck of Corrected Final design 7 caIendar days
(For the Civil and Structural design)

Submlttal of Flnal des:gn 154 caIendar days
(For Architectural/Interior and Mech/Elect design)
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7 calendar days

2 calendar days
(For Architectural/lnterior and Mech/Elect design)

dogiagn (10N0/

Saie C1tO9/70)

Submittal of Corrected Fina desig (100%) 10 calendar days
(For Architectural/lnterior and Mech/Elect design)

Backcheck of Corrected Final desin 7 calendar days
(For Architectural/lnterior and Mech/Elect design)

Design Complete - {The contracting officer shall advise the contractor in writing when the
final design documents are approved for construction}

The duration of each of these activities must be the duration as included in the contract
award.

3.3.4.1 Start Phase

The Contractor shall include as the first activity for a project phase an activity called "Start
Phase X" where "X" refers to the phase of work. The "Start Phase X" activity shall have an
"ES" constraint date equal to the date on which the NTP was acknowledged, and a zero day
duration.

3.3.4.2 End Phase

The Contractor shall include as the last activity in a project phase an activity called "End
Phase X" where "X" refers to the phase of work. The "End Phase X" activity shall have an
"LF" constraint date equal to the completion date for the project, and a zero day duration.

3.3.4.3 Phase X

The Contractor shall include a hammock type activity for each project phase called "Phase
X" where "X" refers to the phase of work. The "Phase X" activity shall be logically tied to
the earliest and latest activities in the phase.

3.3.5 Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default mechanisms
that may be included in CPM scheduling software systems. Actual Start and Finish dates
on the CPM schedule shall match those dates provided from Contractor Quality Control
Reports. Failure of the Contractor to document the Actual Start and Finish dates on the
Daily Quality Control report for every in-progress or completed activity, and failure to
ensure that the data contained on the Daily Quality Control reports is the sole basis for
schedule updating shall result in the disapproval of the Contractor's schedule and the
inability of the Contracting Officer to evaluate Contractor progress for payment purposes.
Updating of the percent complete and the remaining duration of any activity shall be
independent functions. Program features which calculate one of these parameters from the
other shall be disabled.
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3.3.6 Out-of-sequence Progress

Activities that have posted progress without all preceding logic being satisfied (Out-of-
Sequence Progress) will be allowed only on a case-by-case approval of the Contracting
Officer. The Contractor shall propose logic corrections to eliminate all out of sequence
progress or justify not changing the sequencing for approval prior to submitting an updated
project schedule.

3.3.7 Negative Lags

Lag durations contained in the project schedule shall not have a negative value.

3.4 PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below. The data for each
submission is as follows:

The contractor shall provide a bar chart schedule for the first 30 calendar days of the
contract at the Pre-construction conference.

3.4.1 Preliminary NAS Project Schedule Submission

The Preliminary NAS Project Schedule, defining the Contractor's planned operations for
the first 90 calendar days shall be submitted for approval at within 30 days after NTP.

The approved preliminary schedule shall be used for payment purposes not to exceed 90
calendar days after NTP. The preliminary schedule shall be detailed for the first 90 days
and depict the remainder of the project in summary format.

The preliminary schedule shall be submitted on data disk or CD (2 copies).

One hard copy of diagrams

Three hard copies of all sorts / report ----earning curve----manpower plot
3.4.2 Initial NAS Project Schedule Submission
The Initial NAS Project Schedule shall be submitted for approval within
30 calendar days after notice of design complete. The schedule shall include detailed
activities for the entire project with a reasonable sequence of activities, and shall be at a
reasonable level of detail as approved by the Contracting Officer.
The initial schedule shall be submitted on data disk or CD (2 copies),

One hard copy of diagrams

Three hard copies of all sorts / report - earning curve - manpower plot
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3.4.3 Periodic {Monthly} Updates (entire NAS project schedule)

The Contractor shall submit monthly schedule updates to the Contracting Officer for
approval. Monthly updates shall continue until the contract is accepted by the Contracting
Officer. These submissions shall enable the Contracting Officer to evaluate the
Contractor's monthly progress.

The monthly updates shall be submitted on data disk or CD (2 copies),
One hard copy of diagrams
Three hard copies of all sorts / report - earning curve - manpower plot

The contractor’s invoice may be deemed as an improper invoice, if it fails to provide
monthly updates acceptable to Contracting Officer, this may delay progress payment and
may result in an interim unsatisfactory performance rating. The contractor shall include its
requests to revise/adjust the NAS schedule for approval, prior to implementing the
revisions into the official schedule.

3.4.4 Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact structure is
mandatory, even if some fields are not used.

3.5 SUBMISSION REQUIREMENTS
3.5.1 DATA DISKS

Two data disks containing the project schedule shall be provided.
Data on the disks shall adhere to the SDEF format specified in ER 1-1-11,
Appendix A.

3.5.1.1 File Medium

Required data shall be submitted on CD including the baseline and all updates
(cumulative). Monthly data disks must be, 3.5 disks, formatted to hold 1.44 MB of data,
under the MS-DOS Version S. or 6.x, unless otherwise approved by the Contracting
Officer.

3.5.1.2 Disk Label
A permanent exterior label shall be affixed to each disk submitted. The label shall indicate
the type of schedule (Preliminary, Initial, Update, or Change), full contract number, project

name, project location, data date, name and telephone number or person responsible for the
schedule, and the MS-DOS version used to format the disk
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3.5.1.3 File Name

Each file submitted shall have a name related to either the schedule data date, project
name, or contract number. The Contractor shall develop a naming convention that will
ensure that the names of the files submitted are unique. The Contractor shall submit the file
naming convention to the Contracting Officer for approval. Provide the naming
convention (limited to 4 characters: i.e. Filename (contract 99-47) = 47BL for Baseline
and 4701 for 1% monthly.

3.5.2 Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and

each monthly update of the project schedule. This report shall include: a description of
activities along the most critical paths, a description of current and anticipated problem
areas or delaying factors and their impact, and an explanation of corrective actions taken or
required to be taken. The narrative report is expected to relay to the Government, the
Contractor's thorough analysis of the schedule output and its plans to compensate for any
problems, either current or potential, which are revealed through that analysis.

If the contractor believes that any Government action or inaction has, or potentially, will
impact its progress, it will include the specific notice of the fact in this report. This
information should include the activity number of the impacted work, nature and duration
of the impact.

The narrative report shall address all modifications and weather activities that were input
for the progress and their impact on the contract completion and total float.

3.5.3 Approved Changes Verification

Only project schedule changes that have been previously approved by the Contracting
Officer shall be included in the schedule submission. The Narrative Report shall
specifically reference, on an activity-by-activity basis, all changes made since the previous
period and relate each change to documented, approved schedule changes.

3.5.3.1 Project Monthly and Specific Milestone Dates

Milestone dates shall be shown on the diagram for start of project, each monthly milestone
for the critical path activity in progress as of the data date, specific milestones such as:
foundation complete, structure complete, roof complete, facility dried in, interim
completion dates, and other specific contract milestones as required by the Contracting
Officer.

3.5.4 Schedule Reports
The format for each activity for the schedule reports listed below shall contain: Activity
Numbers, Activity Description, Original Duration, Remaining Duration, Early Start Date,

Early Finish Date, Late Start Date, Late Finish Date, Total Float. Actual Start and Actual
Finish Dates shall be printed for those activities in progress or completed.
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Milestone Report

The established monthly and special milestones shall be included in this report.

The milestones must be established for each significant project features such as:
Clearing-grading-demolition, foundation, slab-on-grade, structure-frame, exterior walls-
windows, roof-building dry-in, interior walls-mechanical/electrical R/I, above ceiling
mechanical/electrical R/I, ceiling, interior wall finish--doors, painting-coverings, floor
finish, installation of mechanical/electrical and other equipment-fixtures-casework,
plumbing, HVAC system, finish interior mechanical/electrical, testing-commissioning
mechanical/electrical systems, onsite utilities, paving-landscaping, prefinal-final
inspections - final cleanup and/or other features (as applicable for the project).

Late Start /Late Finish Report

Late Start —Actual Start/Late Finish-Actual Finish - total float - sorted by LS in
chronological order from NTP date to contract completion date.

3.5.4.1 Activity Report
A list of all activities sorted according to activity number
3.5.4.2 Logic Report

A list of Preceding and Succeeding activities for every activity in ascending order by
activity number. Preceding and succeeding activities shall include all information listed
above in paragraph Schedule Reports. A blank line shall be left between each activity

grouping.
3.5.4.3 Total Float Report

A list of all incomplete activities sorted in ascending order of total float. Activities which
have the same amount of total float shall be listed in ascending order of Early Start Dates.
Completed activities shall not be shown on this report.

3.5.4.4 Earnings Report

A compilation of the Contractor's Total Earnings on the project from the NTP until the
most recent Monthly Progress Meeting. This report shall reflect the Earnings of specific
activities based on the agreements made in the field and approved between the Contractor
and Contracting Officer at the most recent Monthly Progress Meeting. Provided that the
Contractor has provided a complete schedule update, thls report shal%serve as the basis of
determining Contractor Payment. Activities shall be grouped by bid item and sorted by
activity numbers. This report shall: sum all activities in a bid item and provide a bid item
percent; and complete and sum all bid items to provide a total project percent complete.
The printed report shall contain, for each activity: the Activity Number, Activity
Descrllptlon Original Budgeted Amount, Total Quantity, Quantity to Date, Percent
Complete (based on cost), and Earnings to Date.

3.5.5 Network Diagram

One hard copy of the network diagram shall be required on the preliminary schedule,
initial schedule submission, and updated on each monthly schedule submissions. Monthly
updates must indicate actual progress as of the data date. The network diagram shall depict
and display the order and interdependence of activities and the sequence in which the work
is to be accomplished.
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Network diagrams shall show the order and interdependence of project activities and the
sequence in which the work is to be accomplished, as planned by the Contractor. The
network diagramming procedure which will be used will show how the start of a given
activity is dependent on the completion of preceding activities, and how its completion
restricts the start of following activities.

Activity Duration:

The activity duration shall be indicated in “work” days, and revise the assigned calendar.

The contractor may request to change the work days from 5 days/week to 6 or 7 days/week
should this action become necessary to regain the schedule due to problems unrelated to
the Government actions.

Contractor submissions shall include reasonable activity durations as determined by the
contractor and subcontractors. The durations are to be determined by the contractor using
the planned crew size/composition.

ALL ACTIVITIES SHALL BE RESOURCE LOADED WITH THE CREW SIZE .

The network diagram shall be required on the initial schedule submission and on monthly
schedule update submissions. The network diagram shall depict and display the order and
interdependence of activities and the sequence in which the work is to be accomplished.
The Contracting Officer will use, but is not limited to, the following conditions to review
compliance with this paragraph:

3.5.5.1 Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows from right to left.
The activity number, description, duration, and estimated earned value shall be shown on
the diagram.

3.5.5.2 Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract required interim
completion dates, and contract completion dates.

3.5.5.3 Critical Path
The critical path shall be clearly shown
3.5.5.4 Banding

Activities shall be grouped to assist in the understanding of the activity sequence.
Typicallg, this flow will group activities by category of work, work area and/or
responsibility.
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3.5.5.5 Earning - S-Curves

Earnings (cash flow) curves (as required for submissions) shall show scheduled ES/EF and
LS/LF curves

The monthly updates must indicate the actual progress plotted as of the data date.

The cash flow curves are affected by the assigned cost and duration of the activities.

The LS/LF cash flow curve is expected approximate a reasonable % earned for any % of
duration completed based on previous contracts, which were completed on schedule.

Earnings curves showing projected early and late earnings and earnings to date.

3.6 PERIODIC-MONTHLY PROGRESS MEETINGS

There will be two progress meetings.

First- A _progress update meeting will be held at the onsite between USACE and the
authorized contractor representatives, on the agreed cut-off date established at the pre-
construction conference. During this meeting the Contractor shall indicate it’s requested
percentage completed on each activity on which there was a revised percentage of
completion. The Contracting Officer must approve actual progress percentages for each
Progress meetings to discuss payment shall include a monthly onsite meeting or other
regular intervals mutually agreed to at the pre-construction conference. During this
meeting the Contractor shall describe, on an activity-by-activity basis, all proposed
revisions and adjustments to the project schedule required to reflect the current status of
the project. The Contracting Officer will approve activity progress, proposed revisions, and
adjustments as appropriate.

The updated progress data will be evaluated at the second progress meeting.

Second- A progress evaluation meeting shall be held with the contractor, after the updating
of the current progress period work activities percentage is complete including
modifications and adverse weather activities, to evaluate progress and the NAS schedule.

Adjustments to the NAS schedule - Update information must include the Actual Start
Dates, Actual Finish Dates, Remaining Durations, and Cost-to-Date. The Contractor must
address all the activities on an activity-by-activity basis during the second progress
meeting.

The monthly updated NAS schedule is submitted to the Contracting Officer, for approval,
with the contractor’s request for progress payment. The evaluation will include a review of
actual durations compared to scheduled durations for critical and non-critical activities,
progress on critical activities and near critical activities, trends, and current/potential
problem areas, cash flow progress, and projected workflow of activities.

The contractor’s narrative report shall be available for review at least three days prior to
the second progress meeting.
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The monthly NAS schedule update must include an adverse weather activity for work
activities impacted greated than 50% of the work shift or were impacted by previous
adverse weather (carry-over). The adverse weather activities must be added and applied to
the NAS schedule, (all work activities —within 10 days float or less when compared to the
current critical path and current critical activities) AFTER all of the modifications finalized
within the month have been applied to the NAS schedule in the sequential order of
finalization during the progress month. The time extension for usually severe weather (in
calendar days) must result from the agreement reached or (as directed) by the Contracting
Officer) following the joint Contractor and Contracting Officer monthly weather
evaluation held to review the CQC and QA daily reports, not later than 7 calendar days
after the end of the progress month. The Contracting Officer will confirm the results of this
evaluation to the contractor in writing monthly.

The official contract completion date must be revised on the NAS schedule, monthly (if
applicable) based on the Contracting Officer’s letter confirming the results of the monthl
evaluation, to include the time extension in calendars of unusually severe weather (actua
adverse weather impact less the specified anticipated adverse weather impact, for the
specific month). A new work activity shall be entered into the NAS schegule adjacent to
the critical path activity affected by the unusually severe weather for each month—during
the monthly schedule update, based on the agreed number of calendar days for each month.

A contract modification (SF 30) for a time extension to the official contract completion
date, due to unusually severe weather (if any), will be completed quarterly by the
Contracting Officer based on the monthly evaluations.

3.6.1 Meeting attendance

The Contractor's Project Manager/Superintendent, Chief Quality Control, and Contractor’s
Scheduler, (as approved in paragraph B), shall attend the second monthly progress
meeting. The onsite Government representatives shall be advised of the meetings location,
time and date.

3.6.2 Update submission following progress meeting

A complete update of the entire NAS project progress schedule containing all approved
revisions, and adjustments, based on the second monthly progress meeting, shall be
submitted not later than 6 working days after the second monthly progress meeting, (if
applicable).

3.6.3 Progress Meeting contents
3.6.3.1 Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently in-progress or
completed.

3.6.3.2 Time Completion
The estimated Remaining Duration for each activity in-progress. Time-based progress

calculations shall be based on Remaining Duration for each activity.
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3.6.3.3 Cost Completion

The earnings for each activity started. Payment will be based on earnings for each in-
progress or completed activity. Payment for individual activities will not be made for work
that contains quality defects. A portion of the overall project amount may be retained based
on delays of activities.

3.6.3.4 Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be incorporated
into the schedule, contractor proposed changes in work sequence, corrections to schedule
logic for out-of-sequence progress, lag durations, and other changes that have been made
pursuant to contract provisions shall be specifically identified and discussed.

3.6.3.5 Other Changes

Other changes required due to delays in completion of any activity or group of activities
include: 1) delays beyond the Contractor's control, such as strikes and unusual weather. 2)
delays encountered due to submittals, Government Activities, deliveries or work
stoppages, which make re-planning the work necessary. 3) Changes required correcting a
scheléiule, which does not represent the actual or planned prosecution and progress of the
work.

3.7 REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests a time extension of the contract completion date, or
any interim milestone date, the Contractor shall furnish the following for a determination
as to whether or not the Contractor is entitled to an extension of time under the provisions
of the contract: justification, project schedule data, and supporting evidence as the
Contracting Officer may deem necessary. Submission of proof of delay shall be based on a
subnet/fragnet of work activities, revised activity logic, duration, and costs (updated to the
specific date that the delay occurred) is required for any time extension approvals. The
project schedule shall clearly display that the Contractor has used, in full, all the float time
available for the work involved with this request. Actual delays that are found to be caused
by the Contractor's own actions, which result in the extension of the schedule, shall not be
a cause for a time extension to the contract completion date.

3.7.1 Justification of Delay

The project schedule shall clearly display that the Contractor has used, in full, all the float
time available for the work involved with this request. The Contracting Officer's
determination as to the number of allowable days of contract extension shall be based upon
the project schedule updates in effect for the time period in question, and other factual
information. Actual delays that are found to be caused by the Contractor's own actions,
which result in the extension of the schedule, will not be a cause for a time extension to the
contract completion date.
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3.7.2 Submission Requirements —for time extension requests

The Contractor shall submit a comprehensive time analysis and justification for each
“Request for Proposal” for a change in the contract, based upon the most recent approved
schedule update at the time of the RFP issued. Such a time analysis and justification shall
be in accordance with the requirements of other appropriate Contract Clauses and shall
include, as a minimum:

a. A subnet/fragnet of activities indicating all new change activities and the affect
on existing schedule activities.

b. A brief explanation of the causes of the change.

c. An analysis of the overall impact the subnet/fragnet has when applied to the
current-updated approved NAS schedule.

Activities impacted in each justification for change shall be identified by a unique activity
code contained in the required data file.

Modifications to the contract

Unpriced, unilateral and bilateral (without agreement on time) modifications

Upon receipt of the signed SF 30, for un-priced and unilateral modifications (or bilateral
modifications with agreement on costs without an agreement on time, the Contractor shall
submit proposed schedule revisions (in the form of a proposed subnet/fragnet) to the
Contracting Officer for approval, within 14 days of the SF 30 being issued. The proposed
(subnet/fragnet) revisions to the schedule will be approved by the Contracting Officer prior
to application of those changes within the project schedule.

Should the contractor fail or refuse to submit the provisions, the Contracting Officer may
furnish the Contractor suggested (subnet/fragnet) revisions to the project schedule.

Upon receipt, the Contractor shall include these subnet/fragnet revisions in the project
schedule.

If the Contractor has any objections to the revisions furnished by the Contracting Officer,
the Contractor shall advise the Contracting Officer within 14 days of receipt of the

revisions.

Regardless of the objections, the Contractor shall continue to update the schedule with the
Contracting Officer's revisions until a mutual agreement on the revisions is reached.
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If the Contractor fails to submit alternative revisions within 2 weeks of receipt of the
Contracting officer's proposed revisions, the contractor will be deem to have concurred
with the Contracting Officer's proposed revisions. The proposed revisions will be the basis
for an “equitable adjustment" for performance of the work.

Bilateral modifications shall be entered into the NAS schedule, utilizing the subnet/fragnet
as agreed during negotiations, immediately after receipt of signed SF 30. Entries to the
schedule must be approved by Contracting Officer.

All modifications subnets/fragnets shall be applied to the NAS schedule immediately in the
sequence in which they were finalized (received signed SF 30). The modification with
time extension shall result in new work activities entered adjacent to the critical path work
activity affected by the modification.

Weather time extensions must be included monthly upon receipt of the written results of
the monthly weather evaluation from the Contracting Officer.

Contractor falls behind the approved project schedule

If the Contractor falls behind its approved schedule, (behind the LS/LF cash flow curve or
more than 15 work days of negative float) or performs the work in such a manner that the
network diagram and mathematical analysis no longer indicate reasonable logic and
duration for completion of the work by the current contract completion date, as determined
by the Contracting Officer, the Contractor shall promptly provide a supplemental NAS
recovery or completion schedule for completion by the current completion date, by
reducing the remaining durations, revising logic, or adjusting resources onsite (in addition
to the original approved NAS schedule) as approved by the Contracting Officer. The
supplemental schedule shall be (resource loaded with crew size and productivity for each
remaining activity, and indicating overtime, weekend work, double shifts needed to regain
the schedule), in accordance with FAR 52.236-15, without additional cost to the
Government. The supplement schedule shall not replace the original approved schedule as
the official contract schedule. The original approved schedule shall be updated monthly
(in addition to the supplemental schedule) and monitored by the contractor and the
Contracting Officer to determine the effect of the supplemental schedule progress has on
the contract progress to regain its rate of progress for timely completion as specified.

The Contractor shall not artificially improve its progress by revising the schedule logic
restraints or shortening future work activity durations. The contractor may improve its
progress by performing sequential work activities concurrently or by performing activities
more quickly than planned, but such improvements shall be indicated on a supplement
schedule and shall not be recorded on the official until they have actually been achieved by
the contractor. The additional resources required to improve the progress must be evident
on the work site.

Failure of the contractor to perform work and maintain progress in accordance with the
supplemental recovery or completion schedule, may result in an interim and final
unsatisfactory performance rating and/or may result in corrective action by the contraction
officer in accordance with FAR 52.236-15.
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a. A list of affected activities, with their associated project schedule activity number.

b A brief explanation of the causes of the change
c. An analysis of the overall impact of the changes proposed
d. Sub-network of the affected area

Activities impacted in each justification for change shall be identified by a unique activity
code contained in the required data file.

3.7.3 Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer may request an
interim update with revised activities for a specific change request. The Contractor shall
provide this disk within 4 days of the Contracting Officer's request.

3.8 DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time, the Contractor
shall submit proposed schedule revisions to the Contracting Officer: within 2 weeks of the
NTP being issued. The proposed revisions to the schedule will be approved by the
Contracting Officer prior to inclusion of those changes within the project schedule. If the
Contractor fails to submit the proposed revisions, the Contracting Officer may furnish the
Contractor with suggested revisions to the project schedule. The Contractor shall include
these revisions in the project schedule until revisions are submitted, and final changes and
impacts have been negotiated. If the Contractor has any objections to the revisions
furnished by the Contracting Officer, the Contractor shall advise the Contracting Officer
within 2 weeks of receipt of the revisions. Regardless of the objections, the Contractor
shall continue to update the schedule with the Contracting Officer's revisions until a mutual
agreement in the revisions is reached. If the Contractor fails to submit alternative revisions
within 2 weeks of receipt of the Contracting Officer's proposed revisions, the Contractor
will be deemed to have concurred with the Contracting Officer's proposed revisions. The
proposed revisions will then be the basis for an equitable adjustment for performance of
the work.

3.9 OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for the exclusive use of
either the Government or the Contractor.

End of Section
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vehicles will be searched prior to gaining access to Beale AFB.

(5) This procedure for access to the construction work sites is
subject to change at any given time as FPCON status increase or decrease.

(C) Construction Restraints

(1) Smoking is not allowed in the existing facility and is
permitted only in designated areas.

(2) The Contractor shall furnish and erect construction fences and
barricades where necessary to divert unauthorized traffic from the area and
to separate and protect the construction site from unauthorized entrance or
activity.

(3) To minimize interference of construction activity with the flow
of traffic, the method and scheduling of required cutting, altering, and
removal of existing roads, walks, and entrances must be approved by the
Contracting Officer.

(4) Keep roads, walks, and entrances to parking and adjacent
occupied buildings clear of construction materials, debris, and standing
equipment and vehicles. Wherever excavation for new utility lines cross
existing roads at least one lane must be open to traffic at all times.

(5) The Contractor shall protect existing utilities and maintain
adequate storm drainage of the construction site. Temporary interruptions
or shutdown of any utility or electrical/mechanical system shall be
requested, in writing, from the Contracting Officer at least twenty-one(21)
calendar days in advance prior to the desired time.

(a) No utility service such as water, gas, steam, fuel, sewers
or electricity, or fire protection systems and communications systems may be
interrupted without prior approval of the Contracting Officer.

(b) The Contractor shall submit a request to interrupt any
such services to the Contracting Officer in writing, twenty-one (21)
calendar days in advance of proposed interruption. The request shall state
reason, date, exact time of, and approximate duration of such an
interruption. Interruptions in utility services shall be of the shortest
possible durations for the work at hand.

(c) Any utility outages must be conducted after normal
working hours or on weekends.

(6) No equipment or vehicles shall be left on the streets, outside
the Contractor's fenced areas, or blocking sidewalks during off-work hours.

(D) Construction Phasing
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(1) See Work Phase Summary, Section 01120 for description of work
phases and durations.

(2) At the completion of each phase, the Contracting Officer and
Contractor shall perform a pre-final inspection of the work of that phase
and prepare a punch list. Punch list items must be corrected before final
acceptance can take place. This inspection does not preclude the final,
complete system review and acceptance by the Contracting Officer at project
completion.

.10 CONTRACTOR SAFETY PERSONNEL REQUIREMENTS (1985 JAN HQ USACE)

(A) Full-time, on-site, safety coverage by contractors shall be
required for the life of the contract.

(B) The following conditions shall be met:

(1) The Contractor shall employ, to cover all hours of work at the
project site(s), at least one safety and health person to manage the
Contractor's safety program; duties which are not germane to the safety
program shall not be assigned to this person(s). The principal safety and
health person shall report to and work directly for the Contractor's top on-
site manager, corporate safety office, or other high-level official of
equivalent position. The safety and health person(s) shall have the
authority to take immediate steps to correct unsafe or unhealthful
conditions. The employment of a safety and health person(s) shall not
abrogate the safety and health responsibilities of other personnel.

(2) Qualifications for Safety and Health Person(s) .

(a) Safety and Health Person(s) shall have a degree in
engineering or safety in at least a four year program from an accredited
school and shall have been engaged in safety and occupational health for at
least one (1) year of experience (no time being credited to this one (1)
year unless at least fifty (50) percent of the time was devoted to safety
and occupational health) and shall have at least one (1) year experience in
construction, or--

(b) Safety and Health Person(s) shall have legal registration
as a Professional Engineer or a Certified Safety Professional and shall have
been engaged in safety and occupational health for at least one (1) year of
experience (no time being credited to this one (1) year unless at least
fifty (50) percent of the time was devoted to safety and occupational
health) and shall have at least one (1) year experience in construction, or-

(c) Safety and Health Person(s) shall have a degree other than
that specified in paragraph, Qualifications for Safety and Health Person(s)
above, and shall have been engaged in safety and occupational health for at
least three (3) years of experience (no time being credited to these three
(3) years unless at least fifty (50) percent of the time each year was
devoted to safety and occupational health) and shall have at least two (2)
years experience in construction, or--

(d) In lieu of a degree, Safety and Health person(s) shall have
been engaged in safety and occupational health for at least five (5) years

01505 - 10 Encl. 1 to Amend. 0003
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8 CCR, CHAPTER 4, SUBCHAPTER 7 General Safety Orders
8 CCR, CHAPTER 4, SUBCHAPTER 4 Construction Safety Orders
8 CCR, CHAPTER 4, SUBCHAPTER 4, Article 31

Demolition
1.2 GENERAL REQUIREMENTS

1.2.1 Special Conditions
The Contractor is advised that lead-based paint, a lead contaminated
structure, and/or asbestos-containing materials is present in the buildings

to be demolished.

1.2.2 Asbestos Results

Sample Location Sample Description ACM Content
Kitchen Area Green Floor Tile 5-10% Chrysotile
Entrance wall behind
light face plate Sheetrock and joint compound No ACM
Interior Wall - Behind desk Wall texturing No ACM
Front Window White window putty No ACM
Interior Wall Sheetrock and Joint Compound No ACM
Kitchen Area Wall Sheetrock and Joint Compound No ACM

No—ACM Reguired—toLinoleum shall be removed prior to demolition.All other
materials shall be demolished in place and discarded as construction debris,
including those components that have Lead based paint on them.

1.2.2.1 California Contractor's License

The Contractor and subcontractors shall have the appropriate California
Contractor's License and certification to perform each phase of the work.

1.2.3 General Conditions

Do not begin demolition until authorization is received from the Contracting
Officer. Remove rubbish and debris from the project site; do not allow
accumulations inside or outside the building .The work includes demolition,
salvage of identified items and materials, and removal of resulting rubbish
and debris. Rubbish and debris shall be removed from Government property
daily, unless otherwise directed, to avoid accumulation at the demolition
site. Materials that cannot be removed daily shall be stored in areas
specified by the Contracting Officer. In the interest of occupational
safety and health, the work shall be performed in accordance with EM 385-1-
1, Section 23, Demolition, and other applicable Sections.

1.3 SUBMITTALS
Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only or as
otherwise designated. When used, a designation following the "G"
designation identifies the office that will review the submittal for the
Government. The following shall be submitted in accordance with Section
01330 SUBMITTAL PROCEDURES:
SD-03 Product Data
Work Plan; G, RO

The procedures proposed for the accomplishment of the work. The

02220 - 4 Encl. 1 to Amend. 0003
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bracing, shoring, or lateral support to prevent collapse or failure while
workmen remove debris or perform other work in the immediate area.

.7 BURNING

The use of burning at the project site for the disposal of refuse and debris
will not be permitted

.8 RELOCATIONS

Perform the removal and reinstallation of relocated items as indicated
(false fire hydrant in dog exercise yard and dog training devices in dog
training yard) with workmen skilled in the trades involved. Repair items to
be relocated which are damaged or replace damaged items with new undamaged
items as approved by the Contracting Officer at no additional expense to the
Government.

.9 REQUIRED DATA

Demolition plan shall include procedures for coordination with other work
in progress, a disconnection schedule of utility services, a detailed
description of methods and equipment to be used for each operation and of
the sequence of operations. Include statements affirming Contractor
inspection of the existing roof deck and its suitability to perform as a
safe working platform or if inspection reveals a safety hazard to workers,
state provisions for securing the safety of the workers throughout the
performance of the work.

.10 ENVIRONMENTAL PROTECTION

The work shall comply with the requirements of Section 01355 ENVIRONMENTAL
PROTECTION.

.11 USE OF EXPLOSIVES

Use of explosives will not be permitted.

12 AVAILABILITY OF WORK AREAS

All areas in which work is to be accomplished will be released to the
Contractor to start salvage/demolition whereupon the Contractor shall have
full control of progress of demolition, salvage, removal, and clearing work
for that area. The Contractor shall schedule removal of all material
containing asbestos (carpet and its mastic, floor tile and its mastic, anéd
Hnoleum and—itsmastie)—and lead base paint (painted trim wood) and utility
disconnections prior to the start of material salvage and building
demolition.

PART 2 PRODUCTS

Not used.

PART 3 EXECUTION

3

3

.1 EXISTING FACILITIES TO BE REMOVED

1.1 Structures

The existing structures shall be removed completely, including removal of
concrete stoops at exterior doors, concrete slabs on grade, concrete

02220 - 7 Encl. 1 to Amend. 0003
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